

CEDO

<http://>

Project manager

Project dates

Oct 7, 2019 - Nov 4, 2020

Completion

0%

Tasks

12

Resources

0

Tasks

Name	Begin date	End date
RFP Out to Bid	10/7/19	12/2/19
Memorial Site Visit	10/17/19	10/17/19
RFP Questions Deadline	10/25/19	10/25/19
RFP Answers Posted	10/28/19	10/28/19
RFP Evaluation	12/9/19	12/13/19
Interviews	12/16/19	12/20/19
VEPC Meeting (optional)	12/19/19	12/19/19
Selection of Operator	1/2/20	1/2/20
PACC Public Workshop	2/3/20	2/28/20
Design Refinement and Costing	4/1/20	5/12/20
Council Vote on Ballot Item	8/3/20	8/28/20
Election Day	11/3/20	11/3/20

Gantt Chart



