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NO. CATEGORY STAFF‐SUPPORTED  ESTIMATE EXPENDITURE DIFFERENCE LOCATION STATUS J A S O N D J F M A M J

2 Bike Path Materials & Supplies (Signs, Posts, Paint) $13,300 $3,026 TBD Bike Path (4) DESIGN/CONSTRUCT.

3 Bike Path Cycle the City Signage Replacement $1,700 $1,700 $0 Bike Path (5) CLOSE‐OUT X
14 General  Trash Receptacles, Picnic Tables, Benches $20,000 $3,866 TBD City‐wide (4) DESIGN/CONSTRUCT.

11 Gardens Soil Testing $500 $300 $200 WVPD (5) CLOSE‐OUT X
15 General Dog Park Fencing Improvements $6,500 $7,872 ($1,372) Starr Farm Park (5) CLOSE‐OUT X

FY13  17 Playgrnds Wood Fiber Replenishment $12,000 $3,067 TBD City‐wide (4) DESIGN/CONSTRUCT.

Goal 18 Playgrnds Replenishment of Playground Swings & Parts $10,000 $7,502 TBD City‐wide (4) DESIGN/CONSTRUCT.

FY14  21 Buildings Replacement Doors at Band Shell $8,000 $5,200 $2,800 Battery Park (5) CLOSE‐OUT X
Goal 24 General Bocce Court Renovation $12,000 $7,410 TBD Oakledge Park (5) CLOSE‐OUT X

27 General  Graffiti Removal $3,000 $650 $3,000 Ethan Allen Park (5) CLOSE‐OUT X
28 R, W & S Walkway Improvement $10,000 ‐ TBD Dewey Park (3) PREDSGN/PRECONST.

Staff‐Supported Totals $97,000 $39,943 $4,628

NO. CATEGORY STAFF/CONTRACTOR‐SUPPORTED ESTIMATE EXPENDITURE DIFFERENCE LOCATION STATUS J A S O N D J F M A M J

5 Courts Appletree Tennis Court Repairs $15,217 $15,198 $19 Appletree Park (5) CLOSE‐OUT X
6 Courts Tennis Court Repair $25,000 $12,109 $12,891 Calahan Park (5) CLOSE‐OUT X
7 Courts Tennis Court Repair $25,000 $12,206 $12,794 Leddy Park (5) CLOSE‐OUT X
8 Courts Replacement of Basketball Rims/Backboards $15,000 $11,049 $3,951 Smalley Park (5) CLOSE‐OUT X
10 Gardens Parking Improvement & Garden Carts $4,500 $971 TBD T. Thompson Park (4) DESIGN/CONSTRUCT.

FY13  16a Playgrnds Playground Replacement $40,000 $40,222 ($222) Appletree Park (5) CLOSE‐OUT X
Goal 16b R, W & S Drainage Improvements $40,000 $16,380 $23,620 Appletree Park (5) CLOSE‐OUT X
FY14  26 General  ADA Beach Access Mat $10,000 $8,865 $1,135 North Beach (5) CLOSE‐OUT X
Goal Staff/Contractor‐Supported Totals $174,717 $117,000 $54,188

NO. CATEGORY STAFF/CONSULTANT/CONTRACTOR‐SUPPORTED     ESTIMATE EXPENDITURE DIFFERENCE LOCATION STATUS J A S O N D J F M A M J

1 Bike Path Bike Path Rehabilitation (Design & Permitting) $15,000 $533 TBD City‐wide (4) DESIGN/CONSTRUCT.

4 Buildings Renovation of Boathouse Upper Deck Floor $190,000 $187,206 $2,794 Waterfront Park (5) CLOSE‐OUT X
9 Fields Softball Field Renovation (Phase 1) $75,000 $53,035 $21,965 Leddy Park (5) CLOSE‐OUT X
12 Gen & Res Burlington Parks System Master Plan $71,000 $445 TBD City‐wide (4) DESIGN/CONSTRUCT.

13 General Park Entry Signs & Kiosks (Smalley/Leddy) $20,000 ‐ TBD City‐wide (3) PREDSGN/PRECONST.

FY13  19 R, W & S Road & Stormwater Improvements $25,000 $2,380 TBD Leddy Park (4) DESIGN/CONSTRUCT.

Goal 20 R, W & S Entrance Drainage & Paving Improvements $30,000 ‐ TBD Oakledge Park (3) PREDSGN/PRECONST.

FY14  22 Fields Athletic Field Renovations $110,000 $5,118 TBD Calahan Park (4) DESIGN/CONSTRUCT.

Goal 23 General Electrical Distribution Design $15,000 $8,500 TBD Waterfront Park (4) DESIGN/CONSTRUCT.

Staff/Consultant/Contractor‐Supported Totals $551,000 $257,217 $24,759

NO. CATEGORY RESERVE FUND PROJECT ALLOCATIONS ESTIMATE EXPENDITURE DIFFERENCE LOCATION STATUS J A S O N D J F M A M J

29 Reserve WAN: Skatepark & Artisan Drinking Fountain $142,500 $142,500 $0 Waterfront Park (5) CLOSE‐OUT X
30 Reserve Imagine City Hall Park Imp. (Big Bellies) $20,000 $1,000 TBD City Hall Park (3) PREDSGN/PRECONST.

Reserve Fund Project Allocation Totals $162,500 $143,500 TBD

NO. CATEGORY EMERGENT PROJECTS ESTIMATE EXPENDITURE DIFFERENCE LOCATION STATUS J A S O N D J F M A M J

31 Reserve Band Shell Roof Replacement $8,400 $8,400 $0 Battery Park (5) CLOSE‐OUT X
32 Reserve Boathouse Conditions Assessment $5,000 $4,431 $569 Waterfront Park (5) CLOSE‐OUT X
33 Reserve Underwater Archeological Survey  $13,400 $13,624 ($224) Waterfront Park (5) CLOSE‐OUT X
34 Reserve Baseball Field Fencing Improvement $15,000 $14,150 $850 Calahan Park (4) DESIGN/CONSTRUCT. X
35 Reserve Boathouse Interior Floor Replacement $11,000 $12,041 ($1,041) Waterfront Park (5) CLOSE‐OUT X
36 Reserve Little League Field Improvement $8,000 $7,974 $26 Calahan Park (5) CLOSE‐OUT X
37 Reserve Waterfront Catch Basin Improvement  $5,000 ‐ TBD Waterfront Park (3) PRE‐CONSTRUCTION

38 Reserve Boathouse Upper Deck Railing $15,000 $14,850 $150 Waterfront Park (5) CLOSE‐OUT X
39 Reserve Turf Management  $15,000 $4,378 TBD City Hall Park (4) DESIGN/CONSTRUCT.

40 Reserve Soil Amendments $2,000 ‐ TBD WVPD Garden (4) DESIGN/CONSTRUCT.

41 Reserve Drinking Fountain Replacement $3,000 ‐ TBD Miller Center (2) FEASIBILTY

42 Reserve Sound Monitoring  $10,000 ‐ TBD Waterfront Park (4) DESIGN/CONSTRUCT.

Emergent Project Totals $110,800 $79,848 $330

NO. CATEGORY ADDITIONAL PARKS P.M. & ADMIN. SUPPORT ESTIMATE EXPENDITURE LOCATION STATUS J A S O N D J F M A M J

‐ Reserve Associate Parks Project Coordinator ($5416.66/mo) $65,000 $43,333 $0 City‐wide ‐

Limited Service Position Totals $65,000 $43,333 $0

FY13 SPENDING SUMMARY OPENING EST. EXPENDITURES REVISED EST. SCHEDULE KEY

$874,717 $557,660 $1,096,017 No project work scheduled

$102,111 $81,850 Project work scheduled

$65,000 $43,333 Project work in progress

$70,000 Included in expenditure above Project work in progress

$49,000 ‐ Project work in progress

$1,160,828 $682,843 X Project completed

   STATUS KEY

$102,111    (1) FACILITY ASSESSMENT: Consideration of efficiency, life expectancy, growth potential

(+) $12,392    (2) FEASIBILTY: Preliminary project planning including scoping, estimating and scheduling

(+) $9,500    (3) PRE‐DESIGN/PRE‐CONSTRUCTION: Permit initiation, design/engineering, specifications, sched

(+) $83,905    (4) DESIGN/CONSTRUCTION: Bid selection, build‐out, scope management, C.O.s, quality control

(‐) $2,002    (5) CLOSE‐OUT: Punch list, integration procedures, permit close‐out, project manual dev.

(‐) $79,848

(‐) $50,000

(‐) $30,622

$45,436

Reserve Fund Expenditures Supporting Project Completion

FY13: JULY 2012 ‐ JUNE 2013

FY13 CIP Transfer (Boathouse Upper Deck Floor Replacement)

FY13 PIF Transfer (Parks Master Plan)

FY13 Reserve Fund 

NOTES: Total spending in support of FY13PFP 

projects totals $679,343 to date.  This includes a 

transfer of $70k from FY13CIP to FY13PFP to bring 

the Boathouse Upper Deck Floor Renovation budget 

to $190k.  The total budget for the Parks Master 

Plan is $120k, with $49k funded by Park Impact 

Fees.  Calahan Athletic Field Renovation budget 

increased $50k (4/13).

FY13 Project Estimate/Expenditures

FY13 PFP Personnel 

FY13 PFP Allocations/Expenditures  (FY13 Exp. Goal: $584,717)

Reserve Fund Expenditures Supporting Emergent Projects

FY13 Project Budget Increase (Calahan Athletic Field)

Remaining Emergent Projects Estimate

Remaining Balance

FY13 RESERVE FUND SUMMARY

Opening Balance

FY12 Revenue Carryover

Project Return (Artisan Drinking Fountain)

Completed Project Savings


