GRUINGTON CITY OF BURLINGTON

> DEPARTMENT OF PUBLIC WORKS
645 Pine Street
= Post Office Box 849
Burlington, VT 05402-0849
bll ',9 802.863.9094 VOX
BLjc woP 802.863.0466 FAX
802.863.0450 TTY

Steven Goodkind, P.E.
DIRECTOR OF PUBLIC WORKS
CITY ENGINEER

MEMORANDUM

To: City of Burlington Board of Finance

~

From: Steven Goodkind, P.E. Director of Public Work%
Date: April 23,2013

Re: STP 5000 (16) — Church Street Earmark

Federal earmark 5000(16), with its original agreement in 2006 and four subsequent amendments,
has provided the city with $6,078,486 which has been used along with a local match of
$1,350,000 to construct various improvements in our downtown, including the nearly completed
lighting project on Church Street.

All the projects funded under 5000(16) have been essentially completed and those funds have not
yet been fully expended. We would like to increase the current contract with Wright &
Morrissey by $18,074.80 to include the rehabilitation/repair of ten stormwater catch basins along
Church Street. An inspection and evaluation of the catch basins on Church Street last summer
indicated eight catch basins needed rehabilitation, one catch basin needs to be replaced entirely,
and one catch basin needs an odor control trap. Funding is available to complete this work.
Wright & Morrissey is currently on site removing the Church Street water fountain, and is
available to complete this work.

We are requesting that the city authorize me to sign a contract amendment with Wright &
Morrissey for $18,074.80 to proceed with this work.
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An Equal Opportunity Employer
This material is available in alternative formats for persons with disabilities. To request an
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< Stantec Consulting Services Inc.
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Change Order Details
STP 5000(16) C/7
Description: Church Street Marketplace Electrical & Street Lighting Improvements
Change Order: 22 Date Created: 04/23/2013
Status: Pending Approval Date Approved:
Type: Additional Work
Summary: This Change Order provides for the rehabilitation of eight existing catch basins, the replacement of one catch

basin entirely, and the installation of an odor control trap on one existing catch basin.

Change Order Description: Reference: PCO #31 Replace Catch Basin at City Sports
The Contractor's Cost for the catch basin repair is $3,665 + $280 = $3,945
Engineeer's Justification: (** Derived from existing bid Item value)

Remove and store brick pavers: 10'* 10' @ $5/SF** = $500
Remove surfaces: 10" * 10" 0.42'/ 27 CF/ICY @ $73/CY** = $113.55
Excavation and Structure Removal: (Assumes 2.5 hours)
Excavator @ $120/Hr= $300
Truck @ $60/Hr= $150
2 Laborers @ $35/HrEa.= $175

Installation / Backfill:
New structure, custom shape = $1,700
Excavator @ $120/Hr for 1.5 Hrs = $180
2 Laborers @ $35/Hr Ea. for 1.5 Hrs =  $105
Install pavement: 3.1 TON @ $197/TON** = $610.70
Reset brick pavers: 10'* 10' @ $8/SF** =_ $800

Estimate Total for PCO #31 = $4,634.25

Based on this information, the Resident Project Representative considers the addition of the work
described in PCO #31 to be justified.

Reference: PCO #32 Repair Catch Basin @ Ake's Place
The Contractor's Cost for the catch basin repair is $1,665 + $210 = $1,875

Engineeer's Justification: (** Derived from existing bid Item value)

Remove and store brick pavers: 5'* 8 @ $5/SF** = $200
Remove surfaces: 5'* 8 *0.42'/27 CF/CY @ $73/CY** = $45
Excavation: [(5'*8)-(1.6'*2.5" *2'/27 CF/ICY @ $160/CY = $432

Form and pour riser, includes pinned anchor to adjacent curb:

2 Laborers @ $35/Hr Ea. for 4 Hrs = $280
Concrete, including form materials and anchors ~ 0.25 CY = $250

Install pavement: 1.24 TON @ $197/TON** = $244
Reset brick pavers: 5'* 8' @ $8/SF** =_$320

Estimate Total for PCO #32 = $1,771
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Based on this information, the Resident Project Representative considers the addition of the work
described in PCO #32 to be justified.

Reference: PCO #33 Unit Price for Catch Basin Rehabilitation

The Contractor's Cost for the catch basin repair is $1,090+ $110 = $1,200
Engineeer's Justification:
The 5-year average price for VTrans Pay Item 604.412 REHAB. DROP INLETS, CATCH BASINS, OR
MANHOLES, CLASS I is $1,295.38, based on the VTrans Estimating web page. The Resident Project
Representative feels that this is a comperable Item and that the work described in PCO #33 is justified.
Reference: PCO #34 Install Trap and Parging at Ake's Catch Basin

The Contractor's Cost for the catch basin repair is $800+ $110 = $910
Engineeer's Justification:

Materials: Flexable, 15" AC to PVC coupling = $150

15", 90 elbow = $325

Materials for repair/parging of brick surfaces within the Catch Basin = $30

Labor: 2 Laborers @ $35/Hr Ea. for 4 Hrs = $280
Estimate Total for PCO #34 = $785

Based on this information, the Resident Project Representative considers the addition of the work

described in PCO #34 to be justified.

Awarded Project Amount: $1,717,887.00
Authorized Project Amount: $2,283,711.11
Change Order Amount: $18,074.80
Revised Project Amount: $2,301,785.91

New Items
Item Unit ~ Pending Quantity Unit Price Dollar Amount
Section: 1 - Line Items
CO 22 C.I.P. Riser EA 1.00 $2,239.940 $2,239.94
Install a Cast In Place, Three Sided Riser, Attached to the Adjacent Curb
Funding Details
LTF 80%-20% 1.00 $2,239.940 +$2,239.94
CO 22 Install Trap EA 1.00 $1,087.120 $1,087.12
Repoint and Parge Catch Basin, As Needed and Install Odor Trap to Existing 15" Outlet Pipe
Funding Details
LTF 80%-20% 1.00 $1,087.120 +$1,087.12
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Item Unit Pending Quantity Unit Price Dollar Amount
CO 22 Rehab C.B. EA 7.00 $1,433.560 $10,034.92
Removal and Replacement of Existing Catchbasin Grade Risers
Funding Details
LTF 80%-20% 7.00 $1,433.560 +$10,034.92
CO 22 Replace C.B. EA 1.00 $4,712.820 $4,712.82
Remove and Replace Existing Catch Basin with a New Precast Catch Basin
Funding Details
LTF 80%-20% 1.00 $4,712.820 +$4,712.82
(4 Items) Total: +$18,074.80
Funding Summary
Fund Package Original Amount Authorized Amount Pending Amount Revised Amount
LTF 80%-20% $1,717,887.00 $2,283,711.11 +$18,074.80 $2,301,785.91
Non- Participating $0.00 $0.00 " $0.00 $0.00
(2 Fund Packages) $1,717,887.00 $2,283,711.11 +$18,074.80 $2,301,785.91
”Mv) L;\( ol 2
- |
| : pid 7, 2007
Contractor -Wright & Morrissey, Inc.: Date
Opndl 23 20/3
, L4
Construction r - Stantec: Date
Municipality - City of Burlington: Date
VTrans Project Manager: Date
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