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MEMORANDUM
	TO:
	City Council

	FROM:
	Sandrine Thibault, AICP, Comprehensive Planner

	DATE:
	Tuesday, October 29, 2013

	RE:
	Contract Amendment: planBTV-Downtown & Waterfront Plan – Town Planning and Urban Design Collaborative (TPUDC)


This comes as a request for authorization to amend a contract for professional planning and urban design services between the City and the Town Planning and Urban Design Collaborative (TPUDC) originally entered into on the 19th of September 2011. TPUDC is the consultant team working with the City in developing planBTV: Downtown and Waterfront Master Plan and the form-based code for the study area.

Because the original contract was in excess of $100,000, approval of the ammendment is required from the Board of Finance and the City Council. The Board of Finance reviewed and unanimously approved this amendment request at their meeting on 28 October 2013.
We are requesting an amendment of the original contract to:

· Expand Tasks 5.4 and 6.1 of the existing scope of work to include the creation of additional illustrations for the Form-Based Code currently under development, as well as the preparation of a stand-alone document ready for future adoption.
· Amend the Maximum limiting amount from the original amount of one hundred and seventy-five thousand dollars ($175,000) to one hundred and ninety-five thousand dollars ($195,000).
· Extend the time schedule for the performance of the work to run until April 30, 2014 so that the Form-Based Code may be completed. This time extension is a result of in depth public engagement process during the development of planBTV, which created unforeseen delays for the project.
Funding for this contract extension is already included in our approved FY 2014 budget for this project; therefore we are not requesting any additional funding at this time. 
Thank you for your consideration. Please feel free to contact us should you have any questions.
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