
Sequencing Plan 

 

Cambrian Rise (CR) requests that it be permitted under a single PUD application (i.e. a single 
zoning permit), entitled to be constructed in a single phase. As a practical matter, CR will likely 
be built out over 5 – 8 years, subject to market conditions, and therefore, we request the zoning 
permit have an initial duration of 10 years and be automatically renewable thereafter. 

The attached Phasing Plan is CR’s good faith estimate of the sequence in which the various 
buildings and site infrastructure improvements will be constructed, some of which may be 
concurrent. CR needs to reserve the right to change the sequence, in response to market 
conditions and to facilitate infrastructure installation changes to accommodate changes in the 
sequencing. 

It is critically important that upon completion, each building is entitled to secure a Unified 
Certificate of Occupancy from the City. 

Upon the completion of Liberty House (Phase I, former Orphanage), a temporary (gravel only) 
parking lot on the north side of the building will be constructed and used by the residents, until 
the completion of Phase 2, at which time the temporary parking lot will be removed or retained 
for use as a staging area for Phase 5. This arrangement allows Phase I to be fenced off from 
ongoing construction activities on the site for the protection and benefit of the residents of 
Liberty House. 

Similar temporary parking arrangements may be necessary as each phase of the project is 
constructed. Specific requests in this regard will be submitted to the Planning Office when and 
as the need arises. This process reflects the complex nature of constructing a multi-building 
project over several years. 

The new proposed public street, currently scheduled for completion at the end of Phase 6, will 
be offered for dedication to the City at that time. 

In light of the multi-year sequencing of the buildout of CR, we respectfully request that the 
Planning Department support our request to the City Council to time the payment of zoning 
permit release fees to coincide with the construction of each phase. 


