

#### **MEMORANDUM**

Project Name: CityPlace

Project Number: A1947.00

Date: 16 July 2020

Freeman French Freeman Inc. | Architecture · Planning · Interiors

81 Maple Street · Burlington Vermont 05401 802·864·6844 · www.fffinc.com

To:

P&Z Department- Scott Gustin

From: Jesse Beck, FFF

Re:

Construction Phasing/TCO Plan

RECEIVED

JUL 16 2020

BURLINGTON
PERMITTING & INSPECTIONS

Phased occupancy based on the following: Construction Start – September 30, 2021 Completion (Phase 1, 27 months) – December 31, 2023

North Block- Phase1/TCO1 (27mos.) December 31, 2023
Basement level- Mech./Utilities/Storage/Parking
Garage Floors L1-L4 North of Hotel Garage Break line
Residential floors L1, 2, 3.
Retail – Cherry Street.

North Block- Phase2/TCO 2 (+6mos.)July1,2024
Residential Floors L4 to L8
Res. Amenities L9
Mechanical L9

South Block- Phase3/TCO3 (+3mos.) October 1, 2024
Retail on Bank and hotel lobby.
Parking Garage - South Section under Hotel.
Hotel Amenity L1

South Block- Phase4/TCO4 October 31, 2026
Construction start October 31, 2024
Completion (24 months) October 31, 2026
Hotel L2 to L7
Restaurant and Observation Deck on L8; Mechanical L9.
New St. Paul and NE Pine Ground Level Spaces.

CC

File A1947.00		

## **Scott Gustin**

From: Jesse Beck <jbeck@fffinc.com>
Sent: Thursday, July 16, 2020 3:33 PM

To: Scott Gustin
Cc: Mary O'Neil

Subject:re: CPB P&Z extensionAttachments:CPBTimelV2.docx

## [WARNING] External Message

#### Scott,

Consider this email our request to extend our deferral by 3 months. Please use the above timeline for the DRB hearing August 4<sup>th</sup>. We will be present for the hearing to answer any questions the DRB may have.

If there is anything else you need please let us know.

Best,

Jesse

#### Jesse Beck

President, AIA, NCARB

### Freeman French Freeman, Inc.

Architecture + Interior Design + Planning

81 Maple Street, Burlington, VT 05401 802-864-6844 www.fffinc.com We have a new website!

### **Scott Gustin**

From:

Scott Gustin

Sent:

Monday, July 13, 2020 10:47 AM

To:

Jesse Beck; Mary O'Neil

Subject:

RE: DRB hearing date change

#### Good morning Jesse,

Application time limits prevent pushing this item further back. It needs to occur on August 4. Alternatively, you'd need to seek a 3-month extension from the DRB to keep the application pending. That request would need to occur on August 4 before the application expires. Let me know what you'd like to do ASAP. I'm in the office today if you'd like to chat.

Scott

Scott Gustin, AICP, CFM
Principal Planner & Asst. Administrative Officer
Dept. of Permitting & Inspections
645 Pine Street
Burlington, VT 05401
(802) 865-7189

From: Jesse Beck [mailto:jbeck@fffinc.com]

Sent: Friday, July 10, 2020 12:20 PM

To: Scott Gustin <SGustin@burlingtonvt.gov>; Mary O'Neil <MCOneil@burlingtonvt.gov>

Subject: re: DRB hearing date change

#### [WARNING]: External Message

#### Scott & Mary,

This email follows my conversation with Mary regarding a request to change the August 4<sup>th</sup> DRB hearing regarding the City Place Burlington timeline/Phasing/TCO schedule extension.

BTC Mall Assoc. request that the scheduling for the August 4<sup>th</sup> DRB hearing be changed to September 15<sup>th</sup>. BTC Mall Assoc. believes it's in everyone's best interest to have the amended project application reflecting the new project direction submitted prior to the DRB hearing regarding the timeline extension. Due to the COVID pandemic we have been delayed on assembling and finishing project information and are striving for an early September submission.

Thank you, Jesse

#### Jesse Beck

President, AIA, NCARB

#### Freeman French Freeman, Inc.

Architecture + Interior Design + Planning

81 Maple Street, Burlington, VT 05401 802-864-6844 www.fffinc.com *We have a new website!* 

#### **Scott Gustin**

From:

Jesse Beck <jbeck@fffinc.com>

Sent:

Thursday, January 30, 2020 5:00 PM

To:

Scott Gustin

Subject:

RE: city place phasing app

## External Message

#### Scott.

Sorry for the delay. Just got word back from our Client that they want to submit the Construction Phasing & TCO schedule with the new application. No need to have a separate hearing on the schedule alone and this pending application can be deferred.

Thank you for the reminder.

Best, Jesse

From: Scott Gustin [mailto:SGustin@burlingtonvt.gov]

Sent: Thursday, January 30, 2020 4:35 PM

To: Jesse Beck

Subject: city place phasing app

EXTERNAL - Be aware of the source

#### Hi Jesse,

I've not seen a request from you to defer the pending City Place phasing application. Has there been a change in thinking as to this application?

Scott

Scott Gustin, AICP, CFM
Principal Planner & Asst. Administrative Officer
Dept. of Permitting & Inspections
645 Pine Street
Burlington, VT 05401
(802) 865-7189

Please note that this communication and any response to it will be maintained as a public record and may be subject to disclosure under the Vermont Public Records Act.

## LAW OFFICES OF

# JOHN L. FRANCO, JR.

110 Main Street, Suite 208
Burlington, Vermont 05401-8451
Telephone (802) 864-7207 FAX (802) 859-1876
email: johnfrancolaw@aol.com

RECEN

DEC 23 2019

PERMITTING & Management of the Control of the Contr

December 16, 2019

City of Burlington, Vermont Development Review Board and Department of Planning and Zoning City Hall 149 Church Street Burlington, VT. 05401

Re:

Permit Amendment Application #17-0662CA/MA Folder RSN378766, ZP Number20-0522CU 75 Cherry Street

To Whom It May Concern:

Barbara McGrew of 76 St. Paul Street, Apt. 8 NW, Burlington, Steven Goodkind of 260 Ethan Allen Parkway, Burlington, Michael Long of 55 Henry Street Burlington, and Lynn Martin of 101 College Street #211, Burlington hereby enter their appearances as interested persons in the proceedings before the Development Review Board in the above captioned matter. They had brought a series of legal challenges to the redevelopment being proposed for the former Burlington Square Mall at 75 Cherry Street.

- Barbara McGrew individually and Steven Goodkind on his own behalf and on behalf of a group of individuals had brought an appeal in *Devonwood Investors, LLC (75 Cherry Street)*, Vermont Superior Court, Environmental Division, Docket Number 39-4-17 Vtec regarding the local land use approval issued by the Burlington Development Review Board (DRB) on March 17, 2017 to Devonwood Investors, LLC on behalf of the property owner BTC Mall Associates, LLC.
- Barbara McGrew individually brought the appeal *Devonwood Investors, LLC JO 4-255*, Vermont Superior Court, Environmental Division, Docket Number 63-5-17 Vtec claiming that Act 250 had jurisdiction to also review the proposal.
- Steven Goodkind, Michael Long and Lynn Martin in Counts I, II, and III of *Long et. al.* v. City of Burlington et. al. Vermont Superior Court, Civil Division, Docket No. 996-11-16 Cncv brought a taxpayer challenge to \$22 million in Tax Increment Financing (TIF) provided by State and City property taxpayers to BTC Mall Associates to subsidize the project, and in Count IV of that action also as individual plaintiffs challenged a denial of a request for public records regarding that subsidy.

The claims were all settled and compromised in a global Settlement Agreement between the plaintiffs and the developer mediated by former Burlington Mayor Peter Clavelle. These actions were each dismissed by the plaintiffs with prejudice and/or they individually withdrew as per the Settlement Agreement in exchange for the conditions in that Settlement Agreement. Paragraph 3 of that Settlement Agreement incorporated by reference a Stipulation for Final Judgment along with a Proposed Judgement Order. The Stipulated Findings of Fact Supporting Final Judgment were approved and signed by the plaintiffs, the developer and the City. The Proposed Judgment Order was adopted by the Vermont Superior Court Environmental Division as a Judgment Order on July 17, 2017 in Docket 35-4-17 Vtec.

This gives them both contract rights and res judicata rights in any proposed changes to the project. They contend that the proposed project amendment(s) violate those rights.

- This is bait and switch permitting. The developer acted on this Settlement Agreement and the zoning permit issued by the Environmental Division thereunder to proceed with construction of the project in November of 2017. That construction commenced with demolition including of the former 567 space public parking garage. Now that that parking has been demolished and is a fait accompli, the amendments propose to make a 45% reduction in the gross floor area devoted to off-street parking, but only a 15% reduction in the floor area of the other elements. The developer is equitably estopped from doing this.
- The amendments are premature because according to ¶9 the Settlement Agreement "may not be amended, modified, or terminated except by written consent signed by all the parties hereto." No such written consent has been obtained from my clients for these amendments.
- These amendments consequently violate the finality requirements of res iudicata because they fail to qualify for a zoning permit amendment under Vermont case law which require a showing that the permit amendments are justified by either (a) changes in factual or regulatory circumstances beyond the control of the permittee; (b) changes in the construction or operation of the permittee's project not reasonably foreseeable at the time the permit was issued; or (c) changes in technology. If approved the amendments will not be in accord with the applicable policies, purposes, or terms of the plan and/or bylaws of the City of Burlington.

Please provide us with actual notice of any and all actions taken on this application, including but not limited to advance notice of the dates and times of all hearings before the DRB.

Thank you for your attention to this matter.

RECEIVED

DEC 23 2019

2

Attorney for Barbara McGrew,

Michael Long, Lynn Martin, and

Steven Goodkind

BURLINGTON **PERMITTING & INSPECTIONS**  Phased occupancy based on the following:

Construction Start – August 2020 Completion (30 months) – February 2023

Phase 1 /TCO 1 (18 mos.) February 2022

Basement level- Mech./Utilities/Storage/Parking Garage Floors L1-L4 North of Hotel Garage Break line Residential floors L1, 2, 3.

Phase 2 / TCO 2 (+6 mos.) August 2022

Residential Floors L4 to L8 Res. Amenities L9 Mechanical L9

Phase 3/TCO 3 (+3mos.) November 2022

Retail on Bank Parking Garage - South section for Hotel. Hotel Amenity L1

Phase 4/ TCO 4 (+3 mos.) February 2023

Hotel L2 to L7 Mechanical, Community, restaurant L8, L9.

RECEIVED

NOV 20 2019

BURLINGTON PERMITTING & INSPECTIONS

# RECEIVED



# **Department of Permitting and Inspections**

149 Church Street, City Hall Burlington, VT 05401-8415 Phone: (802) 865-7188 Fax: (802) 865-7195

NOV 20 2019

BURLINGTON PERMITTING & INSPECTIONS

July 2019

www.burlingtonvt.gov/pz

# **Zoning Permit Application**

Use this form for ALL zoning permit applications. See the relevant checklist for specific requirements.					
PROJECT LOCATION ADDRESS:					
PROPERTY OWNER*: BTC MAU ASSOCIATION SI *If condominium unit, written approval from the Association is also required	APPLICANT: FFF, 1	NC. ( Jesse f	Beck)		
POSTAL ADDRESS: 101 CHERRY ST, SUITE	POSTAL ADDRESS: 8	MAPLEST			
CITY, ST, ZIP: BURLINGTON, VT OSAOI	CITY, ST, ZIP: BURLIN	600 /VT. O.	5401		
DAY PHONE: <u>802</u> 658-2545	DAY PHONE: BOZ BG	4-6844			
EMAIL: dsingre devan wood pressus. am	EMAIL: Joech e f	ffinc . con	<u>~</u>		
SIGNATURE:  I am the owner. In addition, I duly authorize the applicant (if noted) to act on my behalf for all matters pertaining to this zoning permit application.	SIGNATURE:	Zev			
Description of Proposed Project: THIS APPLICATION PAPERS TO BURLINGTON TOWN					
CENTER PIZFICE ZP 17-0662 CA/MA TO					
AMEND DRIB ADDITION PHASILY STOR SCHOOLIE NOTHERDOO					
Existing Use of Property:   Single Family   Multi F	amily: # Únits 🛚 🗷 Other:	BETAIL PAR	KING		
Proposed Use of Property:   Single Family Multi Family: #3 Units Other: Commercial Property:					
Does your project involve new construction, addit that is heated or cooled?  (If yes, the Vermont Residential/Commercial Building Energy Standards (VRB <a href="http://publicservice.vermont.gov/energy">http://publicservice.vermont.gov/energy</a> efficiency/rbes or <a href="http://publicservice.vermont.gov/energy">http://publicservice.vermont.gov/energy</a> efficiency/rbes	ES/VCBES) apply. Please visit the follow	Yes 🖳 wing links for more inform	No □ mation:		
Will 400 sq ft or more of land be disturbed, expose (If yes, you will need to submit the 'Erosion Prevention and Sediment Co	d and/or developed?	Yes □	No □		
• For Single Family & Duplex, will total impervious a (If yes, you will need to submit the 'Stormwater Management Plan' ques	rea be 2500 sq ft or more?	<sup>′</sup> Yes □	No □		
Are you proposing any work within, below, or about (If yes, you will need to receive prior approval from the Department of Department of Department of Department of Department of	e the public right of way?	Yes □	No □		
<ul> <li>Are you proposing any onsite food or beverage pro (If yes, you will need to consult with Water Resources Division at the De</li> </ul>	oduction/manufacturing? partment of Public Works: 863-4501)	Yes □	No □		
Estimated Construction Cost (value)*: \$					
Within 30 days of submission, the permit application will be reviewed for completeness, and, if complete, will be processed administratively or referred to a board for review. All permit approvals or denials are subject to an appeal period (15 days for administrative permit; 30 days for board permit). A building (and/or electrical, mechanical, plumbing, curb cut) permit will also be required. Contact the Department of Public Works at 802-863-9094 to inquire. Please ask for assistance if you have any questions about filling out this form. Call the Zoning Division at 802-865-7188, or visit the office in the lower level of City Hall, 149 Church Street.					
Office Use Only: Zone: FD & Eligible for Design Review?	Age of House	ك Lot Size <u>ال</u>	6117		
Type: SNAWFCBACOA 1COA 2COA		OSPDT	_MP		
Check No. (Ass) Amount Paid /53	Zoning Permit#_	<u> 20-0522</u>	<u>CU</u> .		