






North Avenue Corridor


August 4, 2015 Update to
Transportation, Energy & Utilities
Committee


- **North Avenue Task Force**
 - **Regular meetings since March 2015**
 - **Meeting schedule, agendas, minutes online**
 - **Chair Jason L'Ecuyer / Vice Chair Paul Sisson**

Organization	Appointees	Alternate
School District	Marty Spaulding	
Police Department	Lt. Paul Glynn	
Fire Department	Barry Simays	
CCTA	Jon Moore	Meredith Birkett
Ward 3 Neighborhood Planning Assembly	Andrea Todd	Ben Bloom
Ward 3 Council recommendation	Justine Sears	
Ward 4 Neighborhood Planning Assembly	Rich Nadworny	Pat Kearney
Ward 4 Council recommendation	Paul Sisson	
Ward 7 Neighborhood Planning Assembly	RJ LaLumiere	Muffie Milens
Ward 7 Council recommendation	Jason L'Ecuyer	
Planning & Zoning Department		David White
Community & Economic Development Office	Kirsten Merriman Shapiro	

- Three general pilot projects
 - 4-to-3 lane reconfiguration (road diet)
 - Route 127 intersection
 - Parking configuration where parking exists (retain or restrict parking)



- 
- Schedule developed considering the needs of each specific project.
 - 1st: decide parking / no parking configuration
 - Task Force decision in September 2015
 - Public Works Commission in December 2015
 - 2nd: Route 127 intersection improvements pilot
 - 3rd: 4-to-3 lane conversion with design informed by Route 127 intersection pilot

- 
- Implementation:
 - 3 phases beginning spring 2016
 - Outreach & messaging:
 - Confirm messaging and tools August/September
 - Begin detailed outreach in October 2015
 - Metrics
 - Jointly developed by Task Force, DPW, CCRPC
 - Qualitative and quantitative
 - All modes
 - Not just traffic / transportation

- 
- To be coordinated with pilot as feasible
 - Transportation Alternatives Grant for 5 crosswalks
 - Ward Street
 - Burlington College
 - Killarney Drive / Village Green Drive
 - Gosse Court
 - Green Acres Drive / Cayuga Court
 - Pending contract for design engineer

<https://www.burlingtonvt.gov/DPW/North-Avenue-Corridor>

Chair: Jason L'Ecuyer

Vice Chair: Paul Sisson

DPW Project Manager: Nicole Losch

Next meeting:

August 11, 2015

6 – 8 pm

Burlington Police Department Community Room (1 North Ave)

NORTH AVENUE TASK FORCE