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NO. FY13 COMPLETED PROJECT SUMMARY ESTIMATE EXPENDITURE DIFFERENCE

1 Appletree Park Drainage Improvements $40,000 $16,380 $23,620

2 Appletree Park Playground Replacement $40,000 $40,222 ($222)

3 Appletree Park Tennis Court Repairs $15,217 $15,198 $19

4 Battery Park Band Shell Replacement Doors $8,000 $5,200 $2,800

5 Battery Park Band Shell Roof Replacement $8,400 $8,400 $0

6 Bike Path Cycle the City Signage Replacement  $1,700 $1,700 $0

7 Bike Path Materials & Supplies (signs, posts, paint)* $13,300 $3,026 $10,274

8 Boathouse Conditions Assessment $5,000 $4,431 $569

9 Boathouse Interior Floor Replacement $11,000 $12,041 ($1,041)

10 Boathouse Upper Deck Floor Renovation $190,000 $187,206 $2,794

11 Boathouse Upper Deck Railing Replacement $15,000 $14,850 $150

12 Calahan Little League Field Improvement $8,000 $7,974 $26

13 Calahan Park Baseball Field Fencing Improvement $15,000 $14,150 $850

14 Calahan Park Tennis Court Repair $25,000 $12,109 $12,891

15 Citywide Replenishment of Playground Swings & Parts* $10,000 $7,502 $2,498

16 Citywide Standard Equipment Replacment (trash, picnic, benches)* $20,000 $3,866 $16,134

17 Citywide Wood Fiber Replenishment* $12,000 $3,067 $8,933

18 Ethan Allen Graffiti Removal $3,000 $650 $3,000

19 Leddy Park Softball Field Renovation (Phase 1)* $75,000 $53,035 $21,965

20 Leddy Park Tennis Court Repair $25,000 $12,206 $12,794

21 North Beach ADA Beach Access Mat $10,000 $8,865 $1,135

22 Oakledge Bocce Court Renovation* $12,000 $7,410 $4,590

23 Smalley Park Replacement of Basketball Standards $15,000 $11,049 $3,951

24 Starr Farm Dog Fencing Improvements $6,500 $7,872 ($1,372)

25 WAN: Skatepark & Artisan Drinking Fountain $142,500 $142,500 $0

26 Waterfront Park Electrical Distribution Design* $15,000 $8,500 $6,500

27 Waterfront Underwater Archeological Survey  $13,400 $13,624 ($224)

28 WVPD Soil Testing $500 $300 $200

‐ Associate Parks Project Coordinator* $48,750 $43,333 $0

‐ Reserve Expenditures for Project Completion* ‐ $2,002 ‐

‐ Expenditures in Support of FY13 Project Completion** ‐ $14,825 ‐

FY13 Expenditure Goal was $584,717 $804,267 $682,843 $132,834
* Items anticpated to incur additional FY13 spending in June.
**These projects and their associated funds will be transferred to FY14 PFP Project List.


